Red Hill AOC SOW TIRM Procedure Decision Document 24 April 2017

Table 19-3: Comparison between Baseline and Implementation of Recommendation and Destructive Testing

Schedules

The following table compares the baseline schedule to the schedule for implementing the two recommendations to the
TIRM process and removing and replacing the plates for the Red Hill AOC SOW Section 5 Corrosion and Metal Fatigue

Practices:

Baseline Schedule

Schedule for Recommendations + Section 5 coupons

Tanu £ Duration Start
Tank 5 495 days 8/1/2016 6/22/2018
Tank 14 550 days 5/12/2016 6/20/2018
Tank 17 605 days 5/12/2016 9/5/2018
Tank 18 960 days 5/12/2016 1/15/2020
Tank 13 620 days 5/12/2016 9/26/2018
Tank 4 952 days 5/12/2016 1/3/2020
Tank 11 640 days 2/14/2019 7/28/2021
Tank 12 840 days 2/14/2019 7/28/2021
Tank 3 640 days 2/4/2019 7/16/2021
Tank 8 640 days 8/27/2020 2/8/2023
Tank 9 840 days 8/27/2020 2/8/2023
Tank 7 640 days 3/10/2022 8/21/2024
Tank 10 640 days 3/10/2022 8/21/2024
Tank 15 640 days 3/10/2022 8/21/2024
Tank 16 1040 days 3/10/2022 3/4/2026
Tank 6 640 days 9/21/2023 3/4/2026
Tank 2 640 days 9/21/2023 3/4/2026
Tank 20 640 days 4/3/2025 9/15/2027

Delta
Tankg Duration Star Finish from
baseline

Tank 5 495 days 8/1/2016 6/22/2018 0
Tank 14 550 days 5/12/2016 6/20/2018 0
Tank 17 621 days 5/12/2016 9/27/2018 22
Tank 18 960 days 5/12/2016 1/15/2020 0
Tank 13 620 days 5/12/2016 9/26/2018 0
Tank 4 952 days 5/12/2016 1/3/2020 0
Tank 11 680 days 2/14/2019 9/22/2021 56
Tank 12 680 days 2/14/2019 9/22/2021 56
Tank 3 680 days 2/4/2019 9/10/2021 56
Tank 8 680 days 10/22/2020 5/31/2023 112
Tank 9 680 days 10/22/2020 5/31/2023 112
Tank 7 680 days 6/30/2022 21512025 168
Tank 10 680 days 6/30/2022 2/5/2025 168
Tank 15 680 days 6/30/2022 2/5/2025 168
Tank 16 1120 days 6/30/2022 10/14/2026 224
Tank 6 680 days 3/7/2024 10/14/2026 224
Tank 2 680 days 3712024 10/14/2026 224
Tank 20 680 days 11/13/2025 6/21/2028 280
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